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1.  Originator 
 
Derrick Clark 

2.  Log Date: 
      
08/20/03 

3.  CCR #: 
   
03-0582   

4. Rev: 
     

— 

5.  Tel: 
 
301-925-1024 

6. Rm #:  
 
3010B 

7. Dept. 
 
DEV/SWIT 

8. CCR Title: Software Version 6A.08   Provide latest 6A.08 ECS baseline.  
 
9. Originator Signature/Date 
  
Derrick Clark     /s/    08/20/03         

10.   Class  
   

II 

11.  Type:    

CCR  
  

12. Need Date: 20Aug03  
 

13.  Office Manager Signature/Date 
 
JanineSmith     /s/    08/20/03 

14.  Category of Change:  
Initial ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted: 
      

17. Schedule 
Impact: 
      

18.   CI(s) Affected:ALL 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            20Aug03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Please reference  6A08 PSR document  for NCR list 
 
23.   Problem:  (use additional Sheets if necessary) 
EDC requires an early delivery of the 6A.08 ECS baseline for preliminary testing prior to PSR.  
 

24.  Proposed Solution:  (use additional sheets if necessary) 
Software Version 6A.08   Provide latest 6A.08 ECS baseline  to EDC (Pathfinder) DAAC Only for early DAAC testing.  Tarfiles that 
need to be delivered for IRIX65,  SOL8, and TOOLKIT  will be contained with in 6A.08.  
 

25.  Alternate Solution:  (use additional sheets if necessary) 
Delay testing; wait until next full system delivery at PSR 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Delays in testing  or possible delays in 6A.08   regression testing   

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Needed for testing ASAP   

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Evelyn N. Nakamura     /s/    08/20/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Debra Stepp     /s/    08/20/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  03-0582       Rev:  — Originator:  Derrick Clark  
 
Telephone: 301-925-1024         Office:  3010B 
 
Title of Change:  Software Version 6A.08   Provide latest 6A.08 ECS baseline.  
 
 
Please reference  6A08 PSR document  for Install Instructions 
 
 
 
 
 
 
CM01AJA00 Revised 10/15/01          ECS 
 


